Peter and the Starcatcher – PRODUCTION MILESTONES

MILESTONE	CONFIRMED DATE(S)	NOTES
Info Meeting:	8/5/2026	in class
Tech Interviews:	8/10/2026	
Auditions:	8/12/2026	
Family Meeting	8/18/2026	after open house
Commitment Forms Due	8/18/2026	by 6 pm
First Rehearsal	8/19/2026	
First Production Meeting - present design visions to directors	8/26/2026	
Props Purchase Lists Due	9/8/2026	
Sets Purchase List Due	9/11/2026	
Designer Presentations of drafts - to cast	9/11/2026	
Hot Seating	9/17/2026	
Character Analysis Due	9/17/2026	
Lights & Sound Purchase Lists Due	10/2/2026	
Costume, Hair & Makeup Purchase Lists Due	10/9/2026	
Cast & Crew Bios Due	10/19/2026	
Senior Quotes Due	10/19/2026	
Program Ads Due	10/19/2026	
Off Book Deadline	11/2/2026	
Sound Design Finalized	11/2/2026	
Costume Parade:	11/4/2026	
Hair & Makeup Parade:	11/5/2026	3:30-5 pm
Media Day	11/5/2026	5-7 pm
Paper Tech:	11/9/2026	
Load in Sets	11/13/2026	in class
Super Saturday	11/14/2026	
Cue-to-Cue:	11/14/2026	
Hang Lights & Focus	11/14/2026	
Light Design Finalized	11/14/2026	
First Full Dress/Tech Rehearsal	11/16/2026	
Last Day to call line	11/16/2026	
Final Rehearsal	12/2/2026	
Opening Night:	12/3/2026	
Mandatory Strike	12/5/2026	

ONGOING MEETING	FREQUENCY	NOTES
Budget meetings will occur:	Weekly	Same Meeting - either with the SM or with Mrs. L while the cast is working on either warm up or line through
Production meetings will occur:	Weekly	
Marketing meetings will occcur:	Every other week	throughout the year
Guild meetings will occcur:	Monthly	throughout the year